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Mr. Michael A, Wilson
Nuclear Waste Program E@EHWE@

State of Washington ,
Department of Ecology ANl 02 2002
1315 W. Fourth Avenue

Kennewick, Washington 99336 EDMC

Dear Mr. Wilson:

TRANSMITTAL OF THE 200-LW-1 300 AREA CHEMICAL LABORATORY WASTE
GROUP OPERABLE UNIT REMEDIAL INVESTIGATION (RI) FEASIBILITY STUDY (FS)
WORK PLAN, DOE/RL-2001-66, DRAFT A

Attached are copies of the above mentioned subject document for review and comment by the
Statc of Washington Department of Ecology (Ecology). Transmittal of this work plan partially
satisfies Hanford Federal Facility Agreement and Consent Order Milestone M-13-00L. for
submittal of an Operable Unit RVES work plan to the U.S. Environmental Protection Agency or
Ecology by December 31, 2001. A draft Hanford Federal Facility Agreement and Consent Order
Change Package is also provided for information.

This work plan is the seventh in a series of several which follow the streamlined approach
outlined in the “200 Areas RI/FS Implementation Plan, Environmental Restoration Program,” for
characterization and remediation in the 200 Areas. The work plan contains the elements of 2
Comprehensive Environmental Response, Compensation and Liability Act of 1980 RI/ES work
plan. A sampling and analysis plan and waste contro! plan accompany the work plan as
appendices. The supporting draft Data Quality Objective report is also attached for your
information.

The scheduled period for the regulatory review is January 2 through February 15, 2002, If you
have any questions, please contact Ellen Dagan, of my staff, on (509) 376-3811, or
- Bryan L. Foley, of the Waste Management Division, on {(509) 376-7087.

Sin_cerely,

7 ] .
‘;Z'//C%/ et QJ CZA"’/L"

/tq/ Joel H2bdon, Director

RCA:EBD Regulatory Compliance and Analysis Division

Attachments

cc: See page 2
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“Change Number " Federal Facilty Agreement and Consent Order 0l pate
’ Change Control Form =~

M-15-01-03 - Do not use biue ink. Type or print using black ink. - " 12/5/2001
Originator T Phone:
Bryan Foley, DOE : B 509-376-7087
Class of Change
[ 11- Signatories [ X] Il -~ Executive Manager [ 11l - Project Manager
Change Title

Interim Milestones for 200-LW-1 300 Area Chemical Laboratory Waste Group Operable Unit RI/FS Work Plan.

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibility Study implementation Plan — Environmental Rgsteration Program,
DOE/RL-98-28, Rev. 0, established the approach for the assessment and remediation of 206 Area pat-practtce

As specified in the T|
:denhfy completlon

Oou:

e M-15-46A: Comp

s M-15-468: Subrpit-200-LW-1 QU Draft A Remedial investigation Report to Ecology — October 31, 2005

s M-15-46C: Submit 200-LW-1 OU Draft A Feasibility Study and Draft A Proposed Plan/Proposed Permit
Modification to Ecology — September 30, 2008.

Impact of Change

These interim milestone dates are consistent with the major milestone M-15-00C to complete the 200 Area operable
unit RI/FS process by 2008. The proposed completion dates are beyond the compliance date for the M-20 Major
Mitestone and will be addressed in future negotiations. The M-20 milestone is the final step in environmental
remediation activities (Closure Plans/Permits).

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.

200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental Restoration Program, DOE/RL-98-
28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice waste sites.

200-LW-1 300 Area Chemical Laboratory Waste Group Operable Unit RI/FS Work Plan (DOE/RL-2001-66).

Approvals
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cc w/ attachs:

J. Price, Ecology (LW-1)

D. R. Sherwood, EPA

L. C. Treichel, EM-442

C. D. Wittreich, CHI

Admin Record, H6-08 (200-LW-1)

cc w/o attachs:

B. H. Ford, BHI

R. Gay, CTUIR

M. J. Graham, BHI

J. S. Hertzel, FHI

R.Jim, YN

O. S. Kramer, FHI

T. M. Marten, HAB

E. Murphy-Fitch, FHI

K. Niles, Oregon Energy
R. R. Skinnarland, Ecology
P. Sobotta, NPT
R.F. Stanley, Ecology



	1.TIF
	2.TIF
	3.TIF

